TCR Program — Application Amendment Project # 115 — March 2006

Sacramento  South Line Light Rail; extend South Line three miles towards Elk Grove, from
Meadowview Road to Calvine Road in Sacramento County.

($ X 1,000)
Estimated Project Cost: $202,529 TCRP Funds Approved to Date: $7000
TCR Funds for Project #115: $70,000 Phases(s) Approved: 1
Lead Agency: Sacramento Implementing Agency: Same
Regional Transit
District
TCRP Allocations to Date: $7,000 T for Phase(s): 1
Advance Approved:  $0 for Phase(s): N/A

| S

Project Summary:
Construct a 4.2-mile light rail line extending from the Meadowview Station to Cosumnes River College, including

four proposed stations.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost

1 Complete preliminary engineering and prepare final EIR/S 7/01 11/06 $8,379

2 Final design for construction of civil, signal systems, 1/07 3/08 $12,700
communications systems & stations

3 Operating plus non-operating parcels plus relocation costs 3/07 5/08 $25,490

4 Civil, signal systems, communications systems and stations 3/08 12/10 $155,960

Total: $202,529
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Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $7,000 $7,000
Proposed $63,000 $63,000
STIP State Committed $4,307 $4,307
Proposed
CMAQ Federal Committed $7,100 $7,100
Proposed
5309 NS Federal Committed
Proposed $3,744 $20,392 $74,436 $98,572
Other Local  [Local Committed $1,379 $1,379
Proposed $791 $791
Developer Local Committed $920 $920
Fees Proposed $936 $18,524 $19,460
Total. | Committed $8,379 $8,020 $4,307 $20,706
Proposed $4,680 $21,183 $155,960 $181,823
Totals: $8,379 $12,700 $25,490 $155,960 $202,529
Prior TCRP Action:

o Original application was approved on September 28, 2000 (Resolution TA-00-01).

e An application amendment was approved on August 14, 2003 (TAA-03-08). This minor amendment
extends the end date of Phase 1 — Environmental and Permits (ENV) by one fiscal year, to April 2004.
Additional time is needed due to additional environmental analyses and processes required by the City of
Sacramento (traffic analyses) and the Federal Transit Administration (for future Section 5309 funds).

e An application amendment to program $3,000,000 to Phase 1, revise the scope, and update the schedule
and funding plan was approved on February 2, 2006 (Resolution TAA-06-05). A concurrent allocation
request for the $3,000,000 was placed on the pending list.

e An allocation of $3,000,000 for Phase 1 was approved on March 16, 2006 (TFP-06-07).

Status of Conditions: No conditions.

Discussion/lssues: No Issues. Recommend Approval.




